August 24, 2018

Ms. Courtney Avery
Administrator

Ilinois Health Facilities and
Services Review Board

525 West Jefferson
Springfield, IL. 62761

Dear Ms. Avery:

s HEALTH'

RECEIVED

AUG 2 8 2018

HEALTH FACILITIES &
SERVICES REVIEW BOARD

RE: Annual Progress Report
Permit 17-020
AMITA Health Bartlett Medical Clinics Building
Bartlett, Illinois

<

The above-referenced Permit was issued by the HFSRB on July 28, 2017, and addresses the
establishment of a medical clinics building (“MCB”) in Bartlett, Illinois.

The scope of the project has remained generally consistent with that provided in the CON
application, and the project continues to be funded by cash, as proposed in the CON application.

. To date, approximately $6,156,574 has been spent on the project, suggesting that the project is
approximately 33% complete. The primary project components that have been completed
include: mechanical, plumbing and electrical rough-in, drywall installation, fire protection
installation, and ceiling tile installation. Back bone for data and phone completed.

Still to be completed are equipment installation, millwork installation, flooring, final painting,
door installation, test and balancing of systems. '

Sincerely,

ng Wendell

Executive Vice President and

Chief Legal Officer



